

## Proposed Timeline for 2022 Lease Application Cycle

<i>Application Steps</i>	<i>February 2022</i>	<i>March 2022</i>	<i>April 2022</i>	<i>May 2022</i>	<i>June 2022</i>	<i>July 2022</i>	<i>August 2022</i>	<i>September 2022</i>	<i>October 2022</i>	<i>November 2022</i>	<i>December 2022</i>	<i>January 2023</i>	<i>February 2023</i>
Informational Meeting													
Schedule Pre-Application Meetings													
Pre-application Meetings													
Submission of Applications													
EDP Process Applications													
EDP Conduct RSP (if applicable)													
60 - Day Public Notice Period													
ALE Meeting(s)													
Applicant Notification													
Benthic Clam Survey (if required)													
Lease Site Boundary Survey Submittal and Start Regulatory Permit Application Process													
Prepare and Execute Lease													
Action Required by Applicant													

Note: This timeline is an estimation and is subject to change during the application process.

As of 01-31-2022